
- 1 - 

June 12, 2012 

MARYLAND HEALTH BENEFIT EXCHANGE (EXCHANGE) 

Implementation Plan Status Update 

http://www.maryland.gov/
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Key Milestones 

2012 2013 2014 

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 
                      

♦ Governor O'Malley Signs HB 443            

♦ L2 Grant Application Submission         

  ♦ EHB & QHP Policies Established        

  ♦ QHP Training & Education Begins        

    ♦ CCIIO Blueprint Application Submission      

    ♦ CCIIO Certification of MD HBE       

      ♦ Exchange Total Customer Assistance Programs Begins  

      ♦ Navigator Education & Training Begins  

        ♦ HIX GO LIVE!          

         ♦ Integrated Media Campaign  Begins    

            ♦ Open Enrollment Begins  

              ♦ Individual & Group Enrollment Closes 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Legal 

Authority 

& Governance 

Legislative Action G N/A N/A 

Policy  

& Regulations 
G N/A N/A 

Program 

Integration 
G N/A N/A 

 Internal 

Development 
G N/A N/A 

Oversight 

& Monitoring 
G N/A N/A 

Stakeholder 

Engagement 

Research G N/A N/A 

Consultations G N/A N/A 

Committees & 

Workgroups 
G N/A N/A 

Public Relations & 

Marketing 
G N/A N/A 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 

Status Summary 

Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Business 

Operations 

& Support 

Finance & 

Accounting 
G N/A N/A 

General Services G N/A N/A 

Human Resources G N/A N/A 

Payroll Mgmt. G N/A N/A 

Operational 

Development 
G N/A N/A 

Administrative 

Support 
G N/A N/A 

Performance 

Improvement 
G N/A N/A 

IT Shared Services G N/A N/A 

Compliance G N/A N/A 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Eligibility 

& Enrollment 

Eligibility 

Determination 
G N/A N/A 

Tax Credits 

& Subsidies 
G N/A N/A 

Shared Cost 

& Medicaid 
G N/A N/A 

 Consumer 

Enrollment G N/A N/A 

Customer 

Management 

& Support 

Outreach  

& Training 
G N/A N/A 

General Customer 

Assistance 
G N/A N/A 

Call Center G N/A N/A 

Navigator Program G N/A N/A 

Appeals 

& Grievances 
G N/A N/A 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Plan Mgmt. 

Issuer Contracting G N/A N/A 

Certification G N/A N/A 

Compliance G N/A N/A 

 Renewal G N/A N/A 

Operational Data 

Management 
G N/A N/A 

Plan Availability G N/A N/A 

Decertification & 

Recertification 
G N/A N/A 

Consumer Plan 

Presentment 
G N/A N/A 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

IT HIX 

Requirements G N/A N/A 

Implementation 

Planning  
G N/A N/A 

HIX Design G N/A N/A 

Core RAD G N/A N/A 

Federal RAD G N/A N/A 

State-specific RAD G N/A N/A 

Unit & Integration 

Testing 
G N/A N/A 

Certification 

& Accreditation 
G N/A N/A 

Operational 

Readiness 
G N/A N/A 

IV&V Y No IV&V contractor onboard 
Meetings with DOIT to procure IV&V 

contractor. 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Status Summary Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

SHOP 

Requirements G N/A N/A 

Implementation 

Planning  
G N/A N/A 

SHOP-specific 

Design 
G N/A N/A 

Core RAD G N/A N/A 

Federal RAD G N/A N/A 

State-specific RAD G N/A N/A 

Unit & Integration 

Testing 
G N/A N/A 

Certification 

& Accreditation 
G N/A N/A 

Operational 

Readiness 
G N/A N/A 

IV&V Y No IV&V contractor onboard 
Meetings with DOIT to procure IV&V 

contractor. 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 



- 9 - 

2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Program 

Financial 

Mgmt. 

Reinsurance G N/A N/A 

Risk Adjustment G N/A N/A 

Billing 

& Collections 
G N/A N/A 

APTCs/CSRs G N/A N/A 

Sustainability G N/A N/A 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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2012 Calendar Year 
Q2 Q3 

Jun Jul Aug Sep 
                

♦ L2  Grant Application Submission      EHB & QHP Policies ♦  

♦ L2 Grant Award  

 

 Core Area Category Status Crucial Challenges / Risks Mitigation Activities 

Other 

Expansion G N/A N/A 

Program  

Integration 
G N/A N/A 

Status Summary 

Late but recoverable Y Re-planning required  R No Major Issues G At-risk awaiting decisions V 

Projected milestone Missed milestone 

Achieved milestone Current position 
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Key Policy Decisions 

Summary Description Owner Notes 

Premium Billing and Collections Board 
Exchange making recommendation 

to board 6/12/12 

Dental and Vision Pricing Methodology Board 

Exchange will bring to board during 

Aug board meeting.  Working 

through Plan Management Advisory 

Committee 

Essential Health Benefits HCRCC 

Being lead by GOHR, plan is to 

have them finalized by 

August/September. 

Sustainability Financing Plan 
Joint 

Committee 

RFP responses received 6/8/12 for 

consultant to lead work. 
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Key Accomplishments 

 L1 drawdown request was successfully submitted 

 MOU between the HBE & DHMH was executed 

 DHMH, DHR, & HBE signed-off on revised BRD—it was delivered to Noridian as the new baseline 

 New Sprint Strategy creating better alignment with COTs release schedules was developed 

 ILC review process & newly instituted ELC framework/deliverables were aligned 

 Preliminary Certification Criteria/Policy was drafted  

 Plan Management Advisory Committee meeting commenced 

 OPM & HBE Multi-State Plan Programs meeting commenced 

 RFPs for Navigator Study & Business Operations Consultant released 

 BPR Consultant proposals have been narrowed down to five—interviews have commenced 

 Major sections of the Level Two Grant application are being reviewed by key stakeholders 

 Preliminary name recommendations were presented to the: Exchange Board; Advisory 

Committees/Public; EIAC; & GOHR Communications Advisory Committee (6/6)  

 Stakeholder Website information architecture & wireframes completed  

 Website plans & concepts presented to the EIAC & GOHR Communications Advisory Committee 

 Level Two Grant Application: narrative sections; standard forms; letters of support; budget; & 

abstract were developed 
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Next Steps 

Level Two Grant Application finalized and submitted 

Plan Presentment requirements finalized 

Agreements for back office IT Services & Support being finalized 

Sprint development for HIX will commence 

HIX interfaces with existing State systems are being analyzed and documented 

Detail Design Review with CCIIO is scheduled for early August 

HIX development and test environments are being developed 

Federal Data Hub testing will commence 

Plan Management Advisory Committee Certification Criteria/Policies discussions will continue   

State Network Annual Meeting scheduled to occur 

Multi-State Plan Program discussions between HBE & OPM will continue 

Communication Strategy for SCOTUS decision is being developed 

Continuity of Care Advisory Committee being developed 

Navigator Program Advisory Committee being developed 


